

CE(C)RSP,CSTM

Sub:- Detailed Estimate for LC-18,km 79/17-80/1 on KYN-LNL section of BB division.

Ref:- 1.Your Office letter no.RSP.D.E.LC-18.KYN-LNL dtd 25.04.25,11.08.25 & 26.08.25.
2.E-Office File No.437133 Note#5 dtd 17.06.25.
3.This Office letter nos.dtd 08.05.25,11.07.25 & 22.08.25.

Modified Civil Sub Estimate for the subject project received vide your Office letter no. RSP/DE/LC-18/KYN-LNL dated 11/08/2025 has been examined and the following observations are made: -

1. The Detailed Civil Estimate for the subject work had been earlier vetted for Rs. 19,56,01,309/- vide this office letter of even no. dated 11/07/2025 [i.e Civil sub-estimate cost Rs. 18,93,60,902/- and Land cost Rs.62,40,407.26].
2. The D.E for Civil portion has now been revised to Rs. 19,64,79,626.27. The cost has been revised due to addition of a new item No. 041013 and reduction in quantity of item 041011 in Sch-A-II (USSOR) and an increase in the cost of Sch- B.
3. Schedule B consists of DSR 2021 items on which escalation @ 0.94% was considered earlier. As per Dy. CE Works' letter no. W.187.R.USSOR/BCI dated 09/11/2022 , escalation @ 3% should be considered on DSR 2021 items. It has been stated that IREPS accepts only escalation @ 3% as per PCE office's aforementioned letter. Accordingly, the cost of Sch- B has been revised.
4. Rates have been adopted from USSOR 2021, DSR 2021, & LAR's. LARs are updated with WPI wherever necessary.
5. Estimate has been arithmetically verified.
6. As per Railway Board's letter no.2024-CE-IV.Utility-shifting.ROB-RUB(E.O.No.3459904) dtd 14.05.25,Part estimates for utility shifting will require personal approval of DRM with Finance concurrence.
7. The Civil Estimate cost includes Schedule A-1- General items other than supplying of cement (Rs.1.12 Crs), reinforcement steel and structural steel, Schedule A - 2 - Structural steel items (Rs.4.40 Crs), Schedule - B - DSR items (Rs.4.11Crs), Schedule - C - NS items (Rs.5.53Crs), Schedule-D - Cement (Rs.0.73 Crs), Schedule - E - Reinforcement (Rs.1.90 Crs).
8. Summary of the revision in cost is given below: -

Particulars	Cost Vetted as per letter dated 11/07/2025	Revised proposed Cost as per letter dated 11/08/2025
Schedule A-II	Rs.4,40,07,551.27	Rs.44,006,622.82
Schedule B	Rs.4,02,86,705.70	Rs.41,108,883.37
Land	Rs.62,40,407.00	Rs.71,30,997.53
Civil Engg. Cost	Rs. 19,56,01,309/-	Rs. 19,73,70,216/-

3123449/2025/O/o DY FACAOC I/HQ/CR

9. The Civil Estimate Cost of the subject project has been increased due to revisions in Sch-B (DSR items), Sch- A-II & due to correction in Land Rates. Land rates considered for Done village has been corrected from Rs.13,52,445/- to Rs.15,45,457.14/-.

10. Total Civil Engineering Cost of the project is given in the table below :-

Department	Cost
Civil Engg.	Rs. 19,02,39,219.01
(+) Cost of Land	Rs. 71,30,997.53
TOTAL	Rs. 19,73,70,216/-

The Civil Sub Estimate of ROB in lieu of LC18,km 79/17-80/1 on KYN-LNL section of BB division is vetted for the cost of Rs. 19.74 Crore


This office vetting letter No-CHQ-AC/Est/LC-18/ROB/2485dtd.11/07/2025 may be treated as cancelled.

This is subject to: -

- Certification that only those items that are directly connected to the proposed work are included in the estimate and utmost care has been taken to ensure that infructuous items are not loaded on the project as per Railway Board's letter no-2016/W-1/Genl./Corr.GM/Pt.III dated 06/08/2015.
- A copy of approval of revised GAD may be placed on record.
- Narrative report for the updated cost duly indicating completion period of project may be placed on record.
- Variation statement w.r.t Abstract Estimate may be placed on record.
- All relevant Rly Board directives and codal provisions regarding land acquisition is complied with.

This issues with the approval of FA&CAO(C).

DA: 1 Estimate


 (Akshay Sharma)
 Dy.FA&CAO(C)II
 09/09/2025