

3101031/2025/O/o DY FCAO C I/HQ/CR

	CENTRAL RAILWAY Office of the Financial Advisor & Chief Accounts Officer (Const), 6th Floor, New Administrative Building, D N Road, CSM Terminus, Mumbai - 400 001. [K] - 54459
--	---

No. CHQ-AC/RSP/DE/LC-20/KYN-LNL/2483

Date: 08/09/2025

CE(C)RSPCSMT

Sub.-Modified Consolidated Detailed Estimate of LC -20,Km 84/2-3 on KYN-LNL Section.

Modified Civil Sub Estimate for the subject project received CE(C) RSP's letter no. RSP/DE/LC-20/KYN-LNL dated 26/08/2025 has been scrutinized and following observations are made: -

1. The Detailed Estimate when received earlier was vetted for Rs. 24,59,24,368.8 vide letter of even no. dated 22/07/2025 in which the Civil sub-estimate cost was Rs. 20,47,00,900.62 and Land cost was Rs. Rs. 4,12,23,468.18
2. The cost of the revised project has been revised as there is an increase in the cost of Schedule B and decrease in the cost of A-II.
3. Schedule B consists of DSR 2021 items on which escalation @ 0.94%. As per Dy. CE Works's letter no. W.187.R.USSOR/BCI dated 09/11/2022, it has been stated the escalation @ 3% should be considered on DSR 2021 items. Hence, the same has been done. Due to which, the cost of Schedule B and simultaneously Civil sub-estimate cost and Consolidated Cost has been revised.
4. Rates have been adopted from USSOR 2021, DSR 2021, & LAR's and arithmetical accuracy has been verified.
5. As per letter No.2024/CE-IV/Utility-shifting/ROB-RUB(E.O. No-3459904) dtd. 14.05.2025, Part estimates for utility shifting will require personal approval of DRM with Finance concurrence.
6. The Summary of the revision in the cost is given in the table below: -

Particulars	Cost Vetted as per letter dated 22/07/2025	Revised proposed Cost as per letter dated 26/08/2025
Schedule A-II	Rs.3,24,36,407.50	Rs. 3,24,35,788.56
Schedule B	Rs. 5,71,10,874.65	Rs. 5,82,76,402.70
Civil Engg. Cost	Rs. 20,47,00,901.00	Rs. 20,59,46,758.00

7. The Civil Estimate Cost of the subject project has been increased due to revision in escalation of DSR items and revision of A-II item by Rs. 12,45,857.49.
8. Total Civil Engg. Cost of the project is given in the table below: -

Department	Cost
Civil Engg.	Rs 20,59,46,758.00
(+) Cost of Land	Rs. 4,12,23,468.18
TOTAL	Rs. 24,71,70,226.18

In view of the above observations, the Civil Sub Estimate of LC-20 Km 84/2-3 on KYN-LNL section is vetted for the cost of Rs. 24.71 Crore. This office letter of vetting No-CHQ-AC/RSP/DE/LC-20/2483,dtd.22/07/2025 stands cancelled.

This is subject to: -

- 1) Certification that only those items that are directly connected to the proposed work are included in the estimate and utmost care has been taken to ensure that infructuous items are not loaded on the project as per Railway Board's letter no- 2016/W-1/Genl./Corr.GM/Pt.III dated 06/08/2015.
- 2) A copy of approval of revised GAD may be placed on record.
- 3) Narrative report for the updated cost may be placed on record.
- 4) Completion period of project may be placed on record.

This issues with the approval of FA&CAO(C)

DA: Estimate File


09/09/2025
(Akshay Sharma)
Dy.FA&CAO(C)-II