

	CENTRAL RAILWAY Office of the Financial Advisor & Chief Accounts Officer (Const), 6th Floor, New Administrative Building, D N Road, CSM Terminus, Mumbai – 400 001. ☎ - 54459
	No. CHQ-AC/RSP/DE/LC-96/BSL-IGP/2478 Date: 31/07/2025

CE(C) RSP
CSMT

Sub.: - Modified Vetting of Civil Sub Estimate for ROB in lieu of LC -26 km 96/7-8 on KYN-LNL Section.

Ref:- CE(RSP)'s letter No-RSP/DE/LC-26/KYN-LNL/BB, dtd.28.07.2025

Modified Civil Estimate for the subject project received vide above referred letter has been scrutinized and following observations are made: -

1. The Civil Estimate when received earlier was vetted for Rs. 28,48,75,426.53 vide Note of even no. dated 17/07/2025 in which the Civil sub-estimate cost was Rs. 26,91,66,709/-
2. Escalation on General Items considered on Schedule A1 was 17.89%. As per this Office observations, Escalations of General Items has been revised from 17.89% to 15.83%. In Schedule A-I of Estimate cost amount has been revised from Rs. 2,00,38,666.68 to Rs. 1,96,87,904.92 after this office observation.
3. In Schedule-A-II of Estimate cost has been rectified from Rs. 5,36,46,204.84 to Rs. 5,36,43,949.71 after this office observation.
4. The cost of the revised project has been revised as there is an increase in the cost of Schedule B.
5. Schedule B consists of DSR 2021 items on which escalation @ 0.94%. As per Dy. CE Works's letter no. W.187.R.USSOR/BCI dated 09/11/2022, it has been stated the escalation @ 3% should be considered on DSR 2021 items. Hence, the same has been revised. Due to which, the cost of Schedule B and simultaneously Civil sub-estimate cost has been revised.
6. The Summary of the revision in the cost is given in the table below: -

Particulars	Cost Vetted as per letter dated 21/07/2025	Revised proposed Cost as per letter dated 28/07/2025
Schedule B	Rs. 6,51,19,534.37	Rs. 6,64,48,504.46
Civil Engg. Cost	Rs. 26,91,66,709.24	Rs. 27,05,88,028.13

7. The Civil Engg. Cost of the subject project has been increased by Rs. 1,42,13,18.89.
8. In Schedule C the LOAs of 2018 & 2019 were considered as rate references. After this office observations older rate of 2018 & 2019 have been removed and now latest rate has been considered as per items of schedule. The estimate cost has been rectified from Rs. 8,40,41,250.82 to Rs. 8,19,80,705.29 after this office observation.
9. In Schedule-D(Cement) there was a calculation error. Cost estimate has been rectified from Rs.57,53,822.34 to Rs.57,53,961.64.
10. In Schedule-E (Supply of Steel reinforcement) cost estimate has been rectified from Rs. 2,54,92,521.41 to Rs. 2,54,91,810.08 after this office observation.
11. In Land portion, clarification was sought for taking the Highest Rate of Rs. 74,79,600.00 per hectare adopted for Sawargaon & Rs.68,03,100/- per Wanjale Village. This office has the practice of considering the average rate, therefore average rate of Rs. 68,07,971 &

Rs.61,82,686 is considered. Therefore, Land cost has been modified from Rs.1,72,80,168.17 to 1,57,08,717.29

12. Rates have been adopted from USSOR 2021, DSR 2021 & LAR's and arithmetical accuracy has been verified.
13. As per letter No.2024/CE-IV/Utility-Shifting/ROB-RUB (E.O. No-3459904) dtd.14.05.2024, Part estimates for utility shifting will require personal approval of DRM with Finance Concurrence.

14. Department wise cost of the project is given in the table below (Pg. 26): -

Department	Cost
Civil Engg.	Rs. 27,05,88,028.13
(+) Cost of Land	Rs. 1,57,08,717.29
TOTAL	Rs. 28,62,96,745.42


In view of the above observations, the Modified Estimate is vetted for the cost of Rs. 28.63 Crore.

This is subject to: -

- 1) Certification that only those items that are directly connected to the proposed work are included in the estimate and utmost care has been taken to ensure that infructuous items are not loaded on the project as per Railway Board's letter no- 2016/W-1/Genl./Corr.GM/Pt.III dated 06/08/2015.
- 2) A copy of approval of revised GAD may be placed on record.
- 3) Narrative report for the updated cost may be placed on record.
- 4) Completion period of project may be placed on record.

This issues with the approval of FA&CAO(C).

DA: Estimate File.


 (Akshay Sharma)
 Dy FA&CAO(C) II
 04/08/25