

3123510/2025/O/o DY FCAO C I/HQ/CR
CENTRAL RAILWAY

FA&CAO(C)'s office
CSMT

No. CHQ/AC/Estimate/LC-27/ 2479

Date: 08/09/2025

CE(C)RSP/CSTM

Sub: - Detailed Estimate of ROB works in lieu of LC -27 Km 97/13-14 on KYN-LNL section.
(Modified Civil Sub Estimate)

Ref :- (1) CE(C)RSP's letter no. RSP/DE/LC-27/KYN-LNL dated 11/08/2025 & 26/08/2025.
(2) This office letter dated 15/07/2025 & 22/08/2025.

Modified Civil Sub Estimate for the subject project received vide CE(C) RSP's letter no. RSP/DE/LC-27/KYN-LNL dated 11/08/2025 has been examined and the following observations are made: -

1. The Detailed Civil Estimate for the subject work was earlier vetted for Rs. 31,11,61,983.87 vide this office letter of even no. dated 15/07/2025. [i.e Civil sub-estimate cost Rs. 26,40,60,290.35 and Land cost Rs.4,71,01,693.52].
2. The D.E for Civil portion has now been revised to Rs. 31,22,08,862.37 vide CE(C)RSP's letter under reference dated 11/08/2025. The cost has been revised due to addition of a new item No. 041013 and reduction in quantity of item 041011 in Sch-A-II (USSOR) and an increase in the cost of Sch- B.
3. Schedule B consists of DSR 2021 items on which escalation @ 0.94% was considered earlier. As per Dy. CE Works' letter no. W.187.R.USSOR/BCI dated 09/11/2022, escalation @ 3% should be considered on DSR 2021 items. It has been stated that IREPS accepts only escalation @ 3% as per PCE office's aforementioned letter. Accordingly, the cost of Sch- B has been revised.
4. Rates have been adopted from USSOR 2021, DSR 2021& LAR's and arithmetical accuracy has been verified.
5. As per letter No.2024/CE-IV/Utility-shifting/ROB-RUB(E.O. No-3459904) dtd. 14.05.2025, Part estimates for utility shifting will require personal approval of DRM with Finance concurrence.
6. Summary of the revision in cost is given below: -

Particulars	Cost Vetted as per letter dated 15/07/2025	Revised proposed Cost as per letter dated 11/08/2025
Schedule A-II	Rs.9,96,02,454.66	Rs. 9,96,01,883.72
Schedule B	Rs. 4,79,92,047.66	Rs. 4,89,71,477.21
Civil Engg. Cost	Rs. 26,40,60,290.35	Rs. 26,51,07,168.85

7. The Civil Estimate Cost of the subject project has been increased by Rs.10,46,878.50 due to revisions in Sch-B (DSR items) and Sch- A-II.
8. Total Civil Engg. Cost of the project is given in the table below: -

3123510/2025/O/o DY FACA C I/HQ/CR

Department	Cost
Civil Engg.	Rs. 26,51,07,168.85
(+) Cost of Land	Rs. 4,71,01,693.52
TOTAL	Rs. 31,22,08,862.37

The Civil Sub Estimate of LC-27 Km 97/13-14 on KYN-LNL Section is vetted for the cost of Rs. 31.22 Crore. This office vetting letter No-CHQ-AC/Estimate/LC-27/2479 dtd.15/07/2025 stands cancelled.

This is subject to: -

- Certification that only those items that are directly connected to the proposed work are included in the estimate and utmost care has been taken to ensure that infructuous items are not loaded on the project as per Railway Board's letter no-2016/W-1/Genl./Corr.GM/Pt.III dated 06/08/2015.
- A copy of approval of revised GAD may be placed on record.
- Narrative report for the updated cost duly indicating completion period of project may be placed on record.
- Variation statement w.r.t Abstract Estimate may be placed on record.
- All relevant Rly Board directives and codal provisions regarding land acquisition is complied with.

This issues with the approval of FA& CAO(C).

DA: 1 Estimate


 (Akshay Sharma)
 Dy. FA&CAO(C) II
 04/09/2025