

**CENTRAL RAILWAY**

Office of the Financial Advisor & Chief Accounts Officer (Const),
6th Floor, New Administrative Building, D N Road,
CSM Terminus, Mumbai - 400 001.

☎ - 54459

No. CHQ-AC/EST/ROB-LC-287-/NGP-AMF/2499

Date: 11/11/2025

CE(C)RSP
CSMT.

**Sub.: - Revised Civil Estimate of 2 Lane ROB along with RUB in lieu of LC-287 at Km
1006/37-39 on NGP-AMF section of Nagpur Division.**

Ref.: - Your Office letter no. RSP/DE/LC-287/NGP-AMF dated 27/10/2025.

Revised Civil Estimate of the subject project submitted vide above referred letter has been scrutinized and following observations are made: -

1. The subject Estimate was returned by this office vide letter of even no. dt. 04.08.2025, 22.08.2025 & 24.09.2025 with observations. The Revised Estimate has been re-submitted for Rs.30,58,45,496.47 vide above referred letter and complied with this office's observations.
2. However, due to correction in the rate of NS Item no. 3 the amount of Schedule-C has been modified from Rs.5,72,55,092.47 to Rs.5,72,57,076.18.
3. Schedule A-I, A-II, D & E consist of USSOR-2021 items which have been duly checked and found correct. The same are escalated using latest LAR's which are found correct.
4. Schedule B consists of DSR 2021. As per Dy. CE Works's letter no. W.187.R.USSOR/BCI dated 09/11/2022, it has been stated the escalation @ 3% should be considered on DSR 2021 items. Hence, the same has been done. The same has been checked and found correct.
5. Schedule-F consists of Land Portion. The same has been checked and found correct.
6. Total Civil Engineering Estimate Portion has been revised from Rs.28,61,80415.71 to Rs.28,61,82,537.27
7. As per letter No.2024/CE-IV/Utility-shifting/ROB-RUB(E.O. No-3459904) dtd. 14.05.2025, Part estimates for utility shifting will require personal approval of DRM with Finance concurrence.
8. The Variation Statement of Revised Estimate with respect to Detailed Estimate is as per the table indicated below.

Dept	Detailed Estimate	Revised Estimate	Price Escalation	Other than Price Escalation
Civil	26.577	28.618	0.000	7.68%
Civil(Land)	Nil	0.511	0.000	100.00%
Total	26.577	29.129	0.000	9.60%

9. Total Civil Engg. Cost of the project along with Land Cost is given in the table below: -


Department	Cost
Civil Engg.	Rs 28,61,82,537.27
(+) Cost of Land	Rs. 51,08,109.93
TOTAL	Rs. 29,12,90,647.2


In view of the above observations, the Civil Sub Estimate of LC-287 at Km1006/37-39 on NGP-AMF section is vetted for the cost of Rs. 29.12 Crore.

Subject to: -

1. Updating Narrative Report for the modified cost may be placed on record.
2. It may be ensured that there is no deviation in the scope of the work.
3. Quantity proposed to be certified as reasonable & justified as per actual requirement/approved drawing by Competent authority.
4. A copy of approval of new GAD may be placed on record.
5. The undertaking that items & services if available in GeM will be procured through GeM only needs to be placed on record by all the departments as per Railway Board letter no 2020/RS(M)GeM/Action Plan dated 3.9.2020.

This issues with the approval of FA&CAO(C).


(Akshay Sharma)
Dy.FA&CAO(C)II


13/11/2025
LC/CAO(C)II
Office.
Received.