



CENTRAL RAILWAY
Office of the Financial Advisor & Chief Accounts Officer (Const),
6th Floor, New Administrative Building, D N Road,
CSM Terminus, Mumbai – 400 001.
☎ - 54459

No. CHQ-AC/RSP/DE/LC-40/BSL-BD/2462

Date: 29/07/2025

CE(C) RSP
CSMT.

Sub.: - Modified Detailed estimate of LC -40 km 588/21-23 on BSL-BD section.
Ref.: -Your office letter No. RSP/DE/LC-40/BSL-BD dated 23/07/2025.

Modified Detailed Estimate received for the subject project vide above referred letter has been scrutinized and following observations are made: -

1. The Detailed Estimate when received earlier was vetted for Rs. 31,45,68,121.78 vide letter of even no. dated 13/03/2025 in which the Civil sub-estimate cost was Rs. 24,79,00,684.37.
2. The cost of the revised project has been revised as there is an increase in the cost of Schedule B.
3. Schedule B consists of DSR 2021 items on which escalation @ 2.12%. As per Dy. CE Works's letter no. W.187.R.USSOR/BCI dated 09/11/2022, it has been stated the escalation @ 3% should be considered on DSR 2021 items. Hence, the same has been done. Due to which, the cost of Schedule B and simultaneously Civil sub-estimate cost and Consolidated Cost has been revised.
4. The Summary of the revision in the cost is given in the table below: -

Particulars	Cost Vetted as per letter dated 07/04/2025	Revised proposed Cost as per letter dated 23/07/2025
Schedule B	Rs. 3,65,86,072.86	Rs. 3,69,01,346.50
Civil Engg. Cost	Rs. 24,79,00,684.37	Rs. 24,82,37,866.06
Consolidated Cost	Rs. 31,45,68,121.78	Rs. 31,49,05,303.47

5. The Consolidated Cost of the subject project has been increased by **Rs. 3,37,181.69**.
6. Department wise cost of the project is given in the table below: -

Department	Cost
Civil Engg.	Rs. 24,82,37,866.06
(+) Cost of Land	Rs. 5,26,66,040.86
Electrical (GS + TRD Portion)	Rs. 91,10,975
S&T	Rs. 48,90,421.55
TOTAL	Rs. 31,49,05,303.47

In view of the above observations, the Modified Detailed Estimate is vetted for the cost of Rs. 31.49 Crore. This office's vetting letter of even no. dated 13/03/2025 stands cancelled.

This is subject to: -

- 1) Certification that only those items that are directly connected to the proposed work are included in the estimate and utmost care has been taken to ensure that infructuous items are not loaded on the project as per Railway Board's letter no- 2016/W-1/Genl./Corr.GM/Pt.III dated 06/08/2015.
- 2) A copy of approval of revised GAD may be placed on record.
- 3) Narrative report for the updated cost may be placed on record.
- 4) Completion period of project may be placed on record.

This issues with the approval of FA&CAO(C).

DA: Estimate file.


29/07/23
(Akshay Sharma)
Dy. FA& CAO(C) II