

	CENTRAL RAILWAY Office of the Financial Advisor & Chief Accounts Officer (Const), 6th Floor, New Administrative Building, D N Road, CSM Terminus, Mumbai – 400 001. ☎ - 54459
---	--

No. CHQ/AC/RSP/LC-25/NGI-CKNI/2528

Date: 13/07/2026

CE(C) RSP
CSMT.

Sub.: Civil Detailed Estimate of LC-54, at Km 68/4-5 on KYN-IGP section of BB Division.

The Civil Detailed Estimate for the subject project received vide CE(C) RSP's letter no. RSP/DE/LC-54/KYN-IGP dated 29/06/2026 has been scrutinized and following observations are made: -

1. Name of the Work-Mumbai Division-Proposed construction of ROB in lieu of existing no.LC 54 at Km 68/4-5 between TLA-KDV of KYN-IGP section on cost single entity basis under Umbrella work year 2023-24 and project id is 01.02.30.23.1.37.001 as per IRPSM.
2. Its sanction cost is about Rs. 39.19 Cr, Abstract Cost of above work was Rs.38.91 Cr.
3. Span Configuration 7x18(PSC)+1x42+7x18(PSC) and its completion period will be two years.
4. Earlier the Civil DE was submitted for the cost of Rs. 39,52,40,880.54 vide letter dated 17/06/2026 and the same was returned by this office vide letter of even no. dated 22/06/2026 due to error in NS Item and other observations.
5. Now, the referred error has been rectified along with the justification of the observations. Hence, the Civil DE has been proposed at the cost of Rs. 39,52,41,035.85
6. Schedule A-I, A-II, D and E consist of USSOR-2021 items which have been duly checked and found correct. The same are escalated using latest LAR's including accurate WPI Index rates which are found correct.
7. Schedule B consists of DSR 2023. As per Dy. CE Works's letter no. W.187.R.USSOR/BCI dated 15/09/2025, it has been stated the escalation @ -24.59% should be considered on DSR 2023 items. Hence, the same has been done. The same has been checked and found correct.
8. Schedule-C consists of NS-Items. During scrutiny, it has been observed that all the items have been adopted from the latest LAR's and escalation on the same are accurately applied as per this office's observations.
9. Schedule-F consists of Land Portion. The same has been checked and found correct.
10. The variation from the Sanctioned Abstract Estimate is due to an increase in the escalation component and land acquisition cost.
11. Utilities shifting will be done by concerned Division.
12. The provision of D&G charges in the estimate is taken as per Railway Board letter No.2022/E&R/3(2)1. dtd.12.01.2023
13. The Modified Total Civil DE Cost of the project + Cost of Land is given in the table below: -

Department	Cost
Civil Engg.	Rs. 38,72,24,026.65
(+) Cost of Land	Rs. 80,17,009.20
TOTAL	Rs. 39,52,41,035.85


In view of the above observations, the Civil Sub Estimate of LC-54 at km 68/4-5 on KYN-IGP section of BB division is vetted for the cost of Rs. 39.52 Crore.

Subject to: -

1. Updating Narrative Report for the modified cost may be placed on record.
2. It may be ensured that there is no deviation in the scope of the work.
3. Quantity proposed to be certified as reasonable & justified as per actual requirement/approved drawing by competent authority.
4. A copy of approval of new GAD may be placed on record.
5. The undertaking that items & services if available in GEM will be procured through GEM only needs to be placed on record by all the departments as per Railway Board letter No- 2020/RS(M)Gem/Action Plan dated 3.9.2020.
6. This requires the sanction of CAO(C)/RSP as per letter No.2022/F(X)II/PW/1, dated 14/08/2025 & MSOP item No-3-A-(i) & (ii).

This has the approval of FA&CAO(C)

DA-Estimate File



(RAHUL R PATIL)
Dy. FA&CAO(C) II