



प्रधान कार्यालय, उत्तर रेलवे,
Hqtrs. Office, Northern Railway
बड़ौदा हाउस, नई दिल्ली - 110001
Baroda House, New Delhi-110001

पत्रांक/No. 2024/NR/RSPU/Misc/75

दिनांक /Dated : 26.08.2024

The Executive Director (Civil Engg.)B&S-II
Railway Board,Ministry of Railways
Raisina Road, New Delhi

विषय/Sub: Fast-Tracking Sanction and Execution of Plan Head-30 Works

संदर्भ/Ref: (i) Gati Shakti Dte. L/No2021/W-1/Genl./GS dated 28.10.2022
(ii) No. 2023/W-1/genl./CAO/C/conference Pt. 7 dated 16.03.2023
(iii) RB L/No 2017/CE-IV/LX/Misc.(LCs)Pt. dated 02.03.2023
(iv) RB L/No 2023/CE-I/CT/I/Policy dated 15.03.2023
(v) RB L/No 2024/EC-IV/ROB-RUB/SCR, WR, ECR & NR dt 07.05.2024

According to Railway Board's Policy (ref-iv) a new vertical under CAO(Con)RSP has been established exclusively for Road Safety Projects (RSP). This vertical will manage Road Crossing Works in addition to existing executing units such as Divisions and CAO/Construction Organizations. The Road Safety Projects Unit at Northern Railway (RSPU-NR) was established on June 10, 2024, at Northern Railway Headquarters. Till date about 50 works of ROB/RUB has been assigned to this unit (RSPU-NR).


I am writing to address an urgent issue related to the sanction and execution of Plan Head-30 (PH-30) works and to propose recommendations for expediting the process.

1)Overview of the Issue: The Railway Board's policy update dated 02.03.2023 has significantly increased the number of Plan Head-30 works requiring sanction. However, we have observed that the execution of these works has not kept pace with the rate of new sanctions being issued. The current sequential system for sanctioning and executing PH-30 works is proving to be a bottleneck, delaying timely project completion.

2)Relevant Guidelines and Observations: Recent directives from the Gati Shakti Directorate and other relevant authorities outline some key strategies for improving project planning and execution. Key points from these guidelines include:

- Gati Shakti Directorate's Policy Guidelines (16.03.2023): Emphasizes the use of running contracts for long-duration projects, appointment of service agencies for land acquisition and clearances, and possible pre-investment activities as part of project preparation.
- RB Letter (28.10.2022): Provides directives on budget provisions for feasibility studies and DPRs, which should be managed under the Minor Head 3001.
- RB Letter (02.03.2023): Stipulates that Technical Feasibility Reports/DPRs must be submitted for sanctioning new works under PH-30.
- RB Letter (15.03.2023): Mentions that costs for design, DDC, and project management services should be accounted for within the charges after the work has been sanctioned.

Despite these guidelines, there is a gap regarding the expenditure against design/DDC and project management services, especially when these costs are incurred prior to formal sanctioning.


आलोक कुमार
मुख्य अभियंता (नि.) आर.एम.बी.
उत्तर रेलवे, प्रधान कार्यालय
बड़ौदा हाउस, नई दिल्ली

Page - 1/2

3) To address these challenges and enhance the efficiency of the sanction and execution of Plan Head-30 works (ROB/RUB) following points are being submitted for kind consideration:

- a. **Sanction of DPR Preparation and Project Management Services:** Northern Railways should be authorized to sanction DPR preparation, design, and project management services for identified level crossings under PH-30. The costs for these activities should be initially estimated based on a lump-sum P&E charge of approximately 2% and D&G charges as per norms.
- b. **Running Contracts for Long Duration:** Following sanction, Northern Railways should consider combined running contracts for DPR preparation, design, DDC, and project supervision. These contracts should span about 4 years or more, covering the entire lifecycle of ROB work execution from initiation to completion.
- c. **Adjustment of Expenditures:** After sanctioning the ROB/RUB works for level crossing elimination, expenditures on DDC and PMS services should be adjusted against the sanctioned estimate of the work.

These measures are intended to streamline the process and ensure that the execution of PH-30 works aligns with the pace of sanctioning. In light of the above, it is respectfully requested that the issues be reviewed and the possibility of revising the guidelines be considered to facilitate the prompt and efficient completion of Plan Head-30 works, in line with the objectives of the newly established vertical.

(आलोककुमार/ ALOK KUMAR)

मुख्य अभियंता (निर्माण), सड़क सुरक्षा परियोजना
Chief Engineer(Con.) Road safety Project

☎ 9717630232 ✉: alok.kumar.ir@gov.in

प्रतिलिपि अग्रसारित/ Copy Forwarded:

- (i) PS to PED (Br), railway Board for kind information.
- (ii) PS to CAO(C) for kind information of CAO(Con)/RSP

आलोक कुमार
मुख्य अभियंता (नि.) आर.एस.पी.
उत्तर रेलवे, प्रधान कार्यालय
बड़ौदा हाऊस, नई दिल्ली

— X —